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GES/I Status Summary

= The Current Request Dates for GFS/I ltems provided here represent the updated Kaiser-Hill request dates. In cases where the Original Request
Date is past due, the Current Request Date generally identifies the next possible DOE delivery date, and do not necessarily reflect the Kaiser-Hill

impact dates. Specific schedule impacts are analyzed and documented within the Request for Equitable Adjustment (REA) process.

= The Current Status field has been modified to identify current and future impacts to the Closure Contract. GFS/I which has been completed, even if
delayed commitment or delivery caused previous cost and schedule impacts, are deleted from the current quarterly request. The historical record
of K-H GFS/I requests and DOE Commitment or Delivery, if applicable will form the basis for any K-H GFS/I related REA.

= Yellow Highlights indicate text that has been revised by K-H since the last update. DOE updates are noted with Green Highlights.

The following status codes are used for Government Furnished Services/ltems (GFS/I):

Red =

Yellow =

Green =

No current and/or future K-H identified impacts due to GFS/I commitment/delivery variance

Current and/or future Project impacts identified by Kaiser-Hill (K-H) due to GFS/I commitment/delivery variance, REA in process

Current and/or future potential Project impacts identified by K-H due to GFS/I commitment/delivery variance

The below Table provides a summary listing of all current Red and Yellow Status items. Please see the individual GFS/I
item sheets for specific information.

ID GFS/I Title Impact Category Current Status

3013/9975)
and-8

G.11I.A.02.00 TRU, TRM Wastes Transportation, Designated Yellow

Treatment/Disposal Site

G.lIIl.C.02.00 | Low Level Mixed Waste s (< Designated Treatment/Disposal Site Yellow
10nCi/g)

G.I1.D.01.00 | Low Level Mixed Waste (> Designated Treatment/Disposal Site Yellow
10nCi/g)
Documents/Regulatory Reports—-
{End-State)
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Contract Ref: Special Nuclear Material (SNM) - Plutonium (I.A) and HeU (I.B) Status: Green
GFS/: All SNM

K-H PM: See Below
K-H Lead: See Below
RFFO Lead: See Below

Additional Information Required by RFFO in order to respond to K-H GFS/I Requests:
N/A

K-H Summary Comments on DOE SNM Commitment/Delivery:

1. All GFS/I necessary for the SNM category are complete. No additional GFS/I is requested and the SNM category will no longer be included in the GFS/I
Quarterly submittal.

10/31/03 K-H FY 041st Qtr GFS/I Update Page 4 of 27




Contract Ref:

GFSII:

K-H PM:
K-H Lead:
RFFO Lead:

Facility Deactivation, Decommissioning and Demolition — SNM Buildings (II.A.02 through 11.A.06)

and Other Facilities (1.B.2)
Comments on Draft Decision Documents/Regulatory Reports

Trice/Dieter/Ferrera
Larsen/Gibbs
Schneider

Status: Green

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

1. B776/777 Demolition Plan is out for public comment. DOE’s commitment date is 7/31/03, ahead of schedule.

K-H Comment on DOE Commitment/Delivery:

Section Il, Part A of Technical Exhibit A identifies GFSI support for Facility Deactivation, Decommissioning and Demolition of SNM Buildings and Other Facilities
as "DOE shall provide comments on draft decision documents and regulatory reports within 20 business days of receipt."

GFSI ID# Milestone Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.lI1LA.02.00 Comments on Draft Comments on Draft N/A 10/01/02 — | Within 20 business days of | N/A
Decision Documents Decision Documents and 9/30/03 receipt
and Regulatory Reports- | Regulatory Reports
Building 371/374 Cluster
G.I1LA.03.00 Comments on Draft Comments on Draft N/A 10/01/02 — | Within 20 business days of | N/A
Decision Documents Decision Documents and 9/30/03 receipt
and Regulatory Reports- | Regulatory Reports
Building 771/774 Cluster
Comments on Draft Comments on Draft N/A 10/01/02 — | Within 20 business days of | N/A
Decision Documents Decision Documents and 9/30/03 receipt
G.11.A.04.00 and Regulatory Reports- | Regulatory Reports
Building 707/750 Cluster
Comments on Draft Comments on Draft N/A 10/01/02 — | Within 20 business days of | N/A
G.ILA.06.00 Decision Documents Decision Documents and 9/30/03 receipt
and Regulatory Reports- | Regulatory Reports
Building 559 Cluster
G.1.B.2.00 Other Facilities - Comments on Draft N/A 10/01/02 — | Within 20 business days of | N/A
Comments on Draft Decision Documents and 9/30/03 receipt
Decision Documents Regulatory Reports
and Regulatory Reports
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Contract Ref:
GFS/I:

K-H PM:

K-H Lead:
RFFO Lead:
HQ Lead:

Waste Management— Transuranic and Transuranic Mixed Waste ((I1I.A.01 and 111.A.02)
TRU, TRM Waste, Receiver Site, Containers and Trailers

Spears

Rodgers
Legare/Schneider
Crandal

Status: Green

Additional Information Required by RFFO in order to respond to K-H GFS/| Reqguest:

DOE will continue to work with WIPP to resolve technical issues related to each waste stream. All waste streams will be sent to WIPP.

K-H Comment on DOE Commitment/Delivery:

1. Kaiser-Hill produces an annual shipping schedule for TRU/TRUM that identifies the number of shipments and TRUPACT Il containers. A monthly request is
provided for the current fiscal year.

DOE Provides

DOE Designates Receiver Site

DOE Ensures Availaibility

Transportation of Receiver Site
Services
# Date | Treatment Disposal Treatment Disposal
TPs
Waste Type KH Request Start Finish Start Finish
all TRUPACT Il containers | 146 | Oct-03 n/a n/a n/a n/a 01-Oct-03 30-Sep-04
and trailers for shipment complete/WIPP
of TRU/TRM to WIPP
and other designated
locations (e.g., ANL-W);
allows for average
shipping rate of
11/week, excluding
holidays
93 | Nov-03
93 | Dec-03
124 | Jan-04
124 | Feb-04
10/31/03
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DOE Provides

DOE Designates Receiver Site

DOE Ensures Availaibility

Transportation of Receiver Site
Services
139 | Mar-04
140 | Apr-04
124 | May-04
141 | Jun-04
131 | Jul-04
133 | Aug-04
134 | Sep-04
Organic Liquids/ 1) require approval of | n/a | 31-Aug- n/a n/a n/a n/a n/a n/a
Solidified Organics Rev. 20 of the 04
TRUPACT Il SARP in
order to be able to ship
treated and untreated
waste to WIPP or
2) require alternative to
TRUPACT Il for
transport
PCB Solids require modified WAC n/a n/a n/a 31-Aug-04 n/a n/a 01-Sep-04 31-Jan-05
to allow for disposal of
PCBs at WIPP
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Contract Ref:

GFSII:

K-H PM:
K-H Lead:
RFFO Lead:
HQ Lead:

Waste Management— Low Level Waste (l11.B) Status: Green
Low Level Waste

Spears

Rodgers

Schneider

Crandal

Additional Information Required by RFFO in order to respond to K-H GFS/| Request:

K-H Comment on DOE Commitment/Delivery:

1) For Low Level Waste Section Ill, Part B of Technical Exhibit A identifies GFSI support as DOE designating receiver sites that can accept waste at a rate and
number consistent with the planning and approval process.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site
Treatment | Disposal | Storage | Treatment Disposal Storage
Waste Type KH Request Start Finish Start Finish Start Finish
LLW designated receiver site for n/a n/a n/a n/a n/a 01-Oct-03 | 30-Sep-04 n/a n/a
disposal of approximately assumed
54,000 m3 @ a DOE site complete
(e.g., NTS) based on
IWO
LLW designated receiver site for n/a n/a n/a n/a n/a 01-Oct-03 | 30-Sep-04 n/a n/a
approximately 2,600 m3 @ assumed
commericial site (e.g., EOU) complete
since NTS can not/will not based on
process intermodals 435.1
exemptio
n
LLW maintain availability of n/a n/a n/a 01-Jan-04 |30-Sep- n/a n/a n/a n/a
PCB Liquids previously designated assumed 04
treatment site (i.e., TSCAI) complete
via
inclusion in
burn plan
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Contract Ref: Waste Management—-Low Level Mixed Waste (I11.C) Status: Yellow

GFSII: Low Level Mixed Waste (<10 nCi/g) With No Identified Path To Disposal
K-H PM: Spears

K-H Lead: Rodgers

RFFO Lead: Legare

HQ Lead: Crandal

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

1. The Hanford Solid Waste EIS/ROD is anticipated in mid-October. Shipments of LLMW (<10nCi/gm should be approved after the ROD is issued.) (RFFO is
working with K-H to evaluate alternative storage/disposal locations as a contingency in case Hanford is unable to support the Site closure
schedule.Alternatives include: Nevada Test Site and /or interim storage at a commercial facility(e.g. WSC in Texas ).

K-H Comment on DOE Commitment/Delivery:

1. The waste category includes waste for which thereis no currently available treatment and/or disposal facility. K-H is working with RFFO to mitigate the impacts of lack of
available treatment and/or disposal facility by establishing a contingency interim offsite storage location. K-H letter (LAM 218-03, Dated 9/24/03) provided a schedule of activities
and key decision dates for interim offsite storage in order to avoid any impacts to the planned accelerated D& D of al Site buildings. It is likely that commercial storage may not be
available and RFFO will be requested to provide an interim offsite Government storage facility.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site
Treatment | Disposal | Storage | Treatment Disposal Storage
STP Waste Type KH Request Start Finish Start Finish Start Finish
No.

RF- PCB Liquids remaining population | 31-May-04 n/a 31-Aug- | 01-Jun-04 | 30-Sep-04 n/a n/a 01-Sep-04 | 30-Apr-
WO017 |PCB Solids is too high activity for 04 05
RF- TSCAI; require see note
w081 designation of: 1

1) treatment site for

waste that requires

treatment for PCB

destruction or

2) storage receiver

site for untreated

waste
RF- Organic Solids & remaining population | 31-May-04 n/a 31-Aug- | 01-Jun-04 | 30-Sep-04 n/a n/a 01-Sep-04 | 30-Apr-
WO027 |Sludges - Non-PCB |is high in beryllium 04 05
RF- Organic Liquids - concentration or too
WO046 |Non-PCB high activity for

TSCAI; require

designation of:

1) treatment site for

waste requiring
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DOE Designates Receiver Site

DOE Ensures Availaibility

of Receiver Site

treatment for organic
destruction or

2) storage receiver
site for untreated
waste

RF-
w083

Waste Chemicals

certain small volume
chemicals possess
unigue RCRA traits
such as P015, F027
and Hg compunds;
require designation
of:

1) treatment site (or
sites) for elimination
of these unique traits
or

2) storage receiver
site for untreated
waste

31-May-04

n/a

31-Aug-
04

01-Jun-04

30-Sep-04 n/a

n/a

01-Sep-04

30-Apr-
05

none

Depleted Uranium
(T1 fines)

Uranium
Contaminated Soils
(T1 soils)

waste possess
possible RCRA traits
such as
pyrophoricity, metals,
organics; require
designation of:

1) treatment site (or
sites) for elimination
of these traits or

2) storage receiver
site for untreated
waste

31-May-04

n/a

31-Aug-

01-Jun-04

30-Sep-04 n/a

n/a

01-Sep-04

30-Apr-

Notes:

finish date assumes that storage subcontract will be assigned to DOE and GFSI commitment will have been satisfied

10/31/03
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Contract Ref:

GFS/I:

K-H PM:
K-H Lead:
RFFO Lead:
HQ Lead:

Waste Management— Low Level Mixed Waste Mixed Waste (l11.D)
Low Level Mixed Waste (> 10nCi/gm)

Spears
Rodgers
Legare
Crandal

Status: Yellow

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

1. The waste category includes waste for which there is no currently available treatment and/or disposal facility. K-H is working with RFFO to mitigate the impacts
of lack of available treatment and/or disposal facility by establishing a contingency interim offsite storage location. K-H letter (LAM 218-03, Dated 9/24/03) provided
a schedule of activities and key decision dates for interim offsite storage in order to avoid any impacts to the planned accelerated D&D of all Site buildings. It is
likely that commercial storage may not be available and RFFO will be requested to provide an interim offsite Government storage facility.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site
Treatment | Disposal | Storage Treatment Disposal Storage

STP Waste Type KH Request Start Finish Start Finish Start Finish

No.
RF- |Debris 1) require designation of 30-Jun-04 * 30-Sep-04 | 01-Jul-04 | 30-Apr-05 * * 01-Oct-04 |30-Apr-05
WO005 treatment site for waste see Note
RF- requiring macroencapsulation 1
WO006 (e.g., ATG) and
RF- 2) require designation of
W023 treatment site in advance of the
RF- availability of future > 10 nCi/g
w024 disposal site or
RF- 3) require designation of
WO030 storage receiver site for treated
RF- > 10 nCi/g waste
WO035
RF-
W043
RF-
W045
RF-
WO050
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DOE Designates Receiver Site

DOE Ensures Availaibility
of Receiver Site

RF-
w075

RF-
W009

Solidified Bypass
Sludge

1) require designation of
treatment site for waste
requiring stabilization (e.g.,
WCS) and

2) require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or

3) require designation of
storage receiver site for treated
> 10 nCi/g waste

n/a
(complete/
WCS)

30-Sep-04

01-Nov-
03

30-Jun-04

01-Oct-04

30-Apr-05

RF-
w079

Wet Slurry

1) require designation of
storage receiver for treated > 10
nCi/g waste

n/a
(complete/
WCS)

31-Dec-04

n/a

n/a

01-Jan-05

30-Apr-05

RF-
w027

Organic Solids &
Sludges - Non-
PCB

1) require designation of
treatment site for waste
requiring treatment for organic
destruction and

2) require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or

3) require designation of
storage receiver site for treated
> 10 nCi/g waste

31-May-04

31-Aug-04

01-Jun-04

30-Sep-

01-Sep-04

30-Apr-05

RF-
w081

Organic Solids &
Sludges - PCB

1) require designation of
treatment site for waste
requiring treatment for PCB
destruction and

2) require designation of
treatment site in advance of the
availability of future > 10 nCi/g

disposal site or

31-May-04

31-Aug-04

01-Jun-04

30-Sep-
04

01-Sep-04

30-Apr-05

10/31/03
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DOE Designates Receiver Site

DOE Ensures Availaibility
of Receiver Site

3) require designation of
storage receiver site for treated
> 10 nCi/g waste

RF- |Waste Chemicals
W083

certain small volume chemicals
possess unique RCRA traits
such as P015, F027 and Hg
compunds; require designation
of:

1) treatment site (or sites) for
elimination of these unique traits
or

2) storage receiver site for
untreated waste

31-May-04 *

31-Aug-04 [01-Jun-04

30-Sep- * *

01-Sep-04 | 30-Apr-05

Notes:

* indicates KH assumption that > 10 nCi/g disposal will not be available in the near future. Should disposal become available, such designation would be sought in lieu of storage site designation.

1 finish date assumes that storage subcontract will be assigned to DOE and GFSI commitment will have been satisfied

10/31/03
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Contract Ref: Environmental Remediation — Remediation (IV.A) and End State (IV.C) Status: Green

GFSII: Comments on Draft Decision Documents/Regulatory Reports — (Remediation and End State)
K-H PM: Ferrera/Shelton

K-H Lead: Butler/Shafer

RFFO Lead: Legare

Additional Information Requlred by RFFO in order to respond to K- H GFS/I Request:

days-er-as-much-as-a-menth):
2. IHSS Group SW-1 (Ash Pits) remains with Agencies. Will become NFA as part of RFCA Mods.

K-H Comment on DOE Commltment/Dellverv

Section |V, Part A "Remediation" of Technical Exhibit A identifies Government Furnished Services and Items for the remediation elements of RFETS closure as
"DOE shall provide comments on draft decision documents and regulatory reports within 20 business days of receipt."

The following decision documents and regulatory reports for remediation are identified for DOE review and comments. Kaiser-Hill will provide DOE with the draft
decision documents and regulatory reports on a date that will provide at least the 20 business day review period. These requests reflect the documents and
regulatory reports anticipated to be submitted to DOE during the next 12 months, or those whose dates fell in the rolling twelve month period in the last GFS/I
Update.

GFSI ID# Document Title K-H Original Current DOE Commit Delivery
Request Request Request Commitment Date
Date Date
2 receipt
2 receipt
GV AQ2007 | PecisionDoc DOEReview | Review-and 11-Dec-02 | 11-NovO2A | Within-20 N/A
receipt
Closeout Report DOE Review and 9-Feb-04 | 02-Feb-04 Within 20 N/A With Agencies
G.IV.A.02.008 | Review - IHSS Group SW- | comment business days of
1 receipt
GIV.A02009 | SAP-DOEReview-IHSS Review-and 8-Jan-01 | 01-Oct-03A | Within20 NAA Complete
receipt
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G.IV.A.02.010 | DOE Review & Comment | Review and | 12-Jun-02 | 24-Nov-03 | Within 20 9/15/2003 |
Incorporation: IHSS Group | comment business days of
900-11 Decision Document receipt
G.IV.A.02.015 | Decision Document DOE Review and 09-Sep-03 | 06-Feb-04
Review — IA Plume comment
G.IV.A.02.017 | PAM DOE Review - A5 Review and 11-Dec-02 11-Dec-02 | Within 20
Dam (will most likely not comment 13-May-04 | business days of
be required — hold open receipt
until Dam issues resolved)
Group-000-2 comment business-days-of
receipt
G.IV.A.02.022 | SAP DOE Review - IHSS | Reviewand | 22-Mar-02 | 09-Jan-04 | Within 20 2" Qtr. FY04 |
Group 000-3 comment business days of
receipt
G.IV.A.02.023 | Decision Document DOE | Reviewand | 12-Mar-03 | 06-Jan-04 | Within 20 2" Qtr. FY04 |
Review - IHSS Group 000- | comment business days of
3 receipt
G.IV.A.02.025 | SAP DOE Review - IHSS | Reviewand | 3-Dec-02 | 12-Dec-03 | Within 20 1stQtr. FY04 |
Group 000-4 comment business days of
receipt
G.IV.A.02.026 | Decision Document DOE Review and 11-Nov-03 17-Mar-04 | Within 20
Review - IHSS Group 000- | comment business days of
4 receipt
Review - 1HSS Group-300- | comment
1
Group-300-5 comment business-days-of
receipt
G.IV.A.02.071 | Closeout Report DOE Review and 27-Jul-05 | 22-Mar-05 Within 20 _—
Review - IHSS Group 400- | comment business days of
7 receipt
Review - HSS Group-400- | eomment business-days-of
8 receipt
G.IV.A.02.078 | Decision Document DOE Review and 17-Dec-02 | 18-Nov-03 Within 20 -
Review - IHSS Group 500- | comment business days of
1 receipt
G.IV.A.02.079 | Closeout Report DOE Review and 18-Dec-03 14-Jun05 Within 20
Review - IHSS Group 500- | comment business days of
1 receipt
Group-500-2 comments business-daysof
10/31/03 K-H FY 041st Qtr GFS/I Update Page 15 of 27




receipt
Group-500-4 comment business-days-of
receipt
G.IV.A.02.086 | Decision Document DOE Review and 4-Dec-02 02-Mar-04 | Within 20
Review - IHSS Group 500- | comment business days of - -
4 receipt
G.IV.A.02.087 | Closeout Report DOE Review and 5-Jan-04 01-Oct-04 | Within 20 N/A
Review - IHSS Group 500- | comment business days of
4 receipt
G.IV.A.02.088 | SAP DOE Review - IHSS | Reviewand | 3-Dec-02 | 29-Jan-04 | Within 20 _
Group 500-5 comment business days of .
receipt
G.IV.A.02.089 | Decision Document DOE Review and 5-Nov-03 29-Jan-04 | Within 20 _—
Review - IHSS Group 500- | comment business days of
5 receipt
G.IV.A.02.090 | Closeout Report DOE Review and 23-Nov-04 01-Oct-04 | Within 20
Review - IHSS Group 500- | comment business days of
5 receipt
Review-1HSS Group 600- | comment business-days-of
1 receipt
Group-600-4 comment business-days-of
receipt
G.IV.A.02.099 | Decision Document DOE Review and 6-Jan-04 04-Dec-03 | Within 20
Review - IHSS Group 600- | comment business days of
4 receipt
G.IV.A.02.100 | Closeout Report DOE Review and 18-Jan-05 11-Oct-04 | Within 20
Review - IHSS Group 600- | comment business days of
4 receipt
receipt
G.IV.A.02.116 | Decision Document DOE Review and 6-Jan-04 05-Jan-04
Review - I[HSS Group 600- | comment
4
Group-700-7 comment business-days-of
receipt
Review-1HSS Group700- | comment business-days-of
7 receipt
Review-1HSS Group-800- | eomment business-daysof
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1 receipt
G.IV.A.02.129 | Closeout Report DOE Review and 8-Jul-05 30-Dec-03 Within 20
Review - IHSS Group 800- | comment business days of
1 receipt
G.IV.A.02.133 | SAP DOE Review - IHSS Review and 8-Oct-03 12-Dec-03 | Within 20
Group 800-3 comment business days of
receipt
G.IV.A.02.134 | Decision Document DOE Review and 16-Aug-04 11-Nov-03 | Within 20
Review - IHSS Group 800- | comment business days of
3 receipt
G.IV.A.02.141 | Closeout Report DOE Review and 15-Feb-05 30-Nov-04 | Within 20
Review - IHSS Group 800- | comment business days of
5 receipt
Group-900-1 comment business-days-of
receipt
G.IV.A.02.153 | Org Landfill Decision Review and 20-Aug-02 | 10-Nov-03 Within 20
Document DOE Review comment business days of
receipt
G.IV.A.02.158 | SAP DOE Review — Review and 9-Dec-03 31-Aug-04 | Within 20
Foundation Removal comment business days of
receipt
3 Relevantand-Appropriate | provide 30-Bec-02A | business-days-of
Reguirements-{(ARARS) comments receipt
Fechnical-Memeorandum—
DOE Review
4 {SAL)TFechnical provide 03A business-days-of
Review matter-ofthe
TFechnical
Memorandum
now-addressed
through-the
proposed-RFECA
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Contract Ref: Facility Deactivation, Decommissioning and Demolition — SNM Buildings (Il.A.1) Other Facilities (11.B.1) Status: Green

and Environmental Remediation — End State (IV.C)

GFSI/I: CERCLA Admin. Record — (All Contract Ref.)
K-H PM: Martinez

K-H Lead: Martinez

RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/| Request:

1. K-H should continue to maintain the CERCLA Administrative Record onsite during FY 03. The CERCLA Administrative record will continue to be an active
record even after Site closure. Once a determination is made as to where and who will maintain post closure active records Kaiser Hill will be notified.”"RFFO

requests that K-H provide a date by which they believe a new CERCLA Administrative Record repository will be needed.
2.%

K-H Comment on DOE Commitment/Delivery:
1. The current CERCLA Administrative Record, record copy repository is currently located on-site in facility T130G. This facility is scheduled to enter D&D during
the first quarter FY05. Therefore, a new off-site CERCLA Administrative Record Repository will be required December 04, 2004.

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date

G.IV.C.1.00 | CERCLA Admin. CERCLA Administrative N/A 10/0/03 — DOE will provide the CERCLA 10/01/02

Record Record Repository 9/30/04 Administrative Record Repository. | to 9/30/03
G.II.A.2.00 CERCLA Admin. Offsite CERCLA 12/4/04 12/4/04 12/4/04

Record - Offsite Administrative Record

Repository
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Contract Ref: Infrastructure and General site Operations - Environmental Monitoring (V.A) Status: Green

GFSII: Access for Offsite Environmental Monitoring
K-H PM: Shelton
K-H Lead: Shelton
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.V.A.1.00 | Access for Offsite Access for offsite N/A 10/0/02 — DOE will provide access to 10/01 to
Environmental environmental monitoring 9/30/05 existing off-site environmental | 9/30/03
Monitoring monitoring locations through
September 30, 2003

1D# Fitle K-HReguest Original Current DOE Commitment Commit | Delivery
Request | Reguest Bate
Bate Date
GAVLCA.00 | Security Clearance | PromptSecurity NAA 10/0/02— | DOE commits-to-providing
Processing Clearance-Processing 9/30/03 promptsecurity-clearance
processing-:
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Contract Ref: Infrastructure and General site Operations — Analytical Services (V.D) Status: Green

GFSII: National Analytical Management Program
K-H PM: Ferrera

K-H Lead: Richardella/ldeker

RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

1. EML was transferred to Homeland Security. HQ prepared MOU for interagency work. This program may be transferred to EH. DOE to ensure that Performance
Evaluation (PE) samples are provided.

K-H Comment on DOE Commitment/Delivery:

1. K-H is concerned about the EM-5 recall of funding for this program for FY03 and beyond. DOE has reorganized and Analytical Services now fall under EM-3.
As a result, the National Analytical Management Program support has been reduced to only the Environmental Management Consolidated Audit Program. Status
of critical performance evaluation programs (QAP and MAPEP) is still in question. The DOE Environmental Measurements Laboratory in New York manages
QAP. This laboratory has been transferred to the Office of Homeland Security. MAPEP is managed by DOE-Idaho. These two Performance Evaluation Programs
are critical for ensuring competence of commercial laboratories for radiochemical analyses.

2. The move of Analytical Services from EM to EH is scheduled to be complete by October 1. At the present time, EH has maintained a hands-off approach. Until
further information is received from DOE, the area of National Analytical support is going to remain a concern. Issues to be resolved include continuity of
programs, future of Performance Evaluation programs, support for the Quality Systems for Analytical Services requirements and deployment, and enforcement of
EM mandate of the Environmental Consolidated Audit Program.

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.V.D.1.00 | National Analytical Maintain National N/A 10/0/03 — DOE will provide the National 10/1/02 to
Management Analytical Management 9/30/04 Analytical Management 9/30/03
Program Program which supports Program through September
analytical services needed 30, 2003
to close the site

10/31/03
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Contract Ref:

Infrastructure and General site Operations — Public Relations and Media Support (V.E)

GFSII: DOE Reading Rooms
K-H PM: Tuor

K-H Lead: Tuor

RFFO Lead: Legare

Status: Green

Additional Information Required by RFFO in order to respond to K-H GFS/| Request:

K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original Request | Current Request DOE Commitment Commit Delivery
Date Date Date
G.V.E.1.00 | DOE Reading DOE Reading N/A 10/0/03 — 9/30/04 | DOE will provide existing reading rooms as needed 10/1/02 to
Rooms Rooms through September 30, 2003 9/30/03
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Contract Ref: Infrastructure and General site Operations — Audit Support Services (V.G) Status: Green
GFSI/I: KH Audit Plan Submission to OIG
K-H PM: Lindsay
K-H Lead: Timmerman
RFFO Lead: Van Loan
Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
Nt O a a atata K H »,

K-H Comment on DOE Commitment/Delivery:

1. K-H plans to deliver the FY2005 Annual Audit Plan to DOE/RFFO on 5/31/04 for RFFO submittal to DOE/OIG Denver Audit Group by 7/15/04.

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.V.G.1.00 | KH Annual Audit RFFO approval of plan 7/15/04 7/15/04 DOE will review and forward #15/03 #2163
Plan Submission to and submittal to Office of the accepted plan to the OIG
OIG the Inspector General,

Denver Audit Group
Contract Ref: Infrastructure and General site Operations — Utilities & Infrastructure (V.H) Status: Green
GFS/I: Site Utilities
K-H PM: Ferrera
K-H Lead: Ferrera
RFFO Lead: Legare
Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date

G.V.H.1.00 | Site Utilities Site utilities (water, N/A 10/0/03 — DOE will provide utilities as 10/1/02 to

electricity, gas and 9/30/04 needed through September 9/30/03

heating oil) 30, 2003.

10/31/03 K-H FY 041st Qtr GFS/I Update

Page 22 of 27




Contract Ref: Infrastructure and General site Operations — Radiological Assistance Program (V.I) Status: Green

GFSII: Radiological Assistance Program
K-H PM: Ferrera

K-H Lead: Kopplin

RFFO Lead: Goldsmith

K-H Comment on DOE Commitment/Delivery:

1. $5K funding was provided in October 2003 for FY04 RAP under the current continuing resolution. We are waiting for the remainder of $80K for FY04 RAP
support upon resolution of the federal budget. DOE Region 6 provides this funding through DOE/RFFO.

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.V..1.00 Radiological Provide funding for N/A 10/0/03 — DOE will provide funding for 10/1/02 to
Assistance Program | Radiological Assistance 9/30/04 RAP through September 30, 9/30/03
Program 2003.
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Contract Ref: Status: Green

Infrastructure and General site Operations — Nuclear Safety (V.N)

GFSI/I: Authorization Basis (AB) Review Schedule
K-H PM: Lyle

K-H Lead: Geis

RFFO Lead: Goldsmith

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1) RFFO's policy is to partner with KH to expedite approval of AB documents. To accomplish this, RFFO accepts redline changes to submitted AB documents
to address RFFO issues that would otherwise result in disapproval of the original submittal. However, this partnering may result in contractual review periods

being exceeded while redlines are produced by KH and reviewed by RFFO.
2) RFFO has different dates for the last item, LLW Management DSA for 750 Pad. See below.
K-H Comment on DOE Commitment/Delivery:

1. Section V, Part N (Nuclear Safety) of Technical Exhibit A identifies GFSI support by providing that "DOE complies with the following AB review schedule":

Section Item Review Schedule
A Justification for Continued Operations 4 calendar weeks
B Page Change 4 calendar weeks
C New - Authorization Basis 2 calendar months
D Authorization Basis revision 6 calendar weeks
E Positive Unreviewed Safety Questions 2 calendar weeks

Section V also states that DOE will work cooperatively with the Contractor to improve upon this review schedule as a part of the best efforts of the Nuclear
Licensing Statement of Commitment. The priority and schedule for all nuclear safety documents submitted to DOE for review and approval are discussed

and prioritized in a weekly meeting held between K-H and DOE. A record of these meetings will be maintained by K-H. The major nuclear safety documents,
which include New Authorization Basis and Authorization Basis Revisions, are listed in Table 1 below. Kaiser-Hill will provide DOE with the draft documents

in order to support the agreed-upon review schedule. (Ref: 01-RF-01431, LAM-169-01, dated June 26, 2001).
2. DOE, RFFO and K-H have agreed that JCOs, USQDs, and Page Changes are often emergent, and therefore cannot always be submitted with the notice
specified above. K-H will provide notification at earliest opportunity to accommodate for this.

ID# Title K-H Request Original Current DOE Commitment Commit | Delivery
Request Request Date Date
Date
G.V.N.1.00 | Authorization | Comply with See prior The AB Review | DOE can fulfill the request as required by
Basis Review | stipulated AB review Requests for | Schedule need Section C, technical Exhibit A.V.N of the
Schedule schedule, work the Original dates are contract for AB approvals if KH provides
cooperatively with AB Request provided in the 45 day advance notice of pending AB
contractor to improve | Dates Table 1 below review actions and detailed projections of
review schedule planned AB submittals

Tablel: Nuclear Safety Documents

DOE COMMENTS DUE SuBMITTAL To DOE
GFSI ID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE PLANNED/(P) AND
BACK TO KAISER-HILL ACTUAL (A)
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DOE CoMMENTS DUE

SuBMITTAL To DOE

GFSIID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE PLANNED/(P) AND
BAck TO KAISER-HILL ACTUAL (A)
DOE can fulfill the
request for AB
approvals if KH
G.V.N.01.000 . . provides the 45 day
General milestone category for major nuclear .
advance notice of
safety documents . .
pending AB review
actions and detailed
projections of planned
AB submittals
11/15/02(A) 7/01/02 (A)
371/374 Basis for Interim Operation 2/17/03 (A) 2" Submittal
G.V.N.01.003 Rev. 6 canceled and replaced with NEW AB Approval expected 11/27/02
DBIO, Revision 0 4/29/03 3" submittal
4/30/03 (A) 4/09/03 (A)
Complete
. New AB
G.V.N.01.054 559 DBIO, Rev. 0 (95%) Revision (DBIO) 4/03/02 (A) 1/14/02 (A)
Complete
G.V.N.01.072 See G.V.N.01.054 for B559 9124102 (A)
559 DBIO, Rev. 0 Final Revision DBIO Rev.0 - 95% Revision Complete 7118/02 (A)
above
559 DSA, HC3 New AB (Replaces DBIO) 12/15/03 (P)
G.V.N.01.073 707 DBIO Revision/Annual Update AB Revision 10124102 (A) 9/12/02 (A)
(Annual Update)
Complete
G.V.N.01.074 . . 4/28/03
7761777 BIO Revision to HAZ CAT 3 AB Revision 6/16/03 (A) 3/03/03 (A)
Complete
G.V.N.01.049 AWTS Preliminary Hazard Categorization for Alternate New AB 7/9/02 (A)
(near 891) Water Treatment System 7125/02 (A) Complete
Complete
G.V.N.01.059 o ) 10/21/02(A)
903 Pad 903 Pa_d ASA, Remediation Auditable Safety AB Revision 9/06/02 (A)
Analysis. Complete
Complete
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DOE COMMENTS DUE SuBMITTAL To DOE
GFSIID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE PLANNED/(P) AND
Back 1O KAISER-HILL ACTUAL (A)
G.V.N.01.069 9/23/02 7123102 (A)
3/7/03 Gomplete
. o 2" Submittal
Waste Facilities gggls c;lilnggd;\:aste SAR, Waste Facility Safety New AB 3/20/03 2/07/03 (A)
y P 3" Submittal
3/31/03 (A) 3/11/03 (A)
Complete Complete
G.V.N.01.028 Site Site Safety Analysis Report AB Revision 9/9/02 (A) 11/28/01 (A)
Rev. 3 (Annual Update) 6/6/02(A)
Complete
G.V.N.01.070 . Safety Analysis for Outdoor Waste Management 7/09/02 (A)
Site SAR, Appendix J (PGC-RFP-01.2226-MAN) New AB 2121102 (A)
complete
G.V.N.01.075 6/26/03 5/15/03
Site LLW Management DSA for 750 Pad AB Revision i7i9i03 5/28/03
6/26/03 (A) 6/05/03 (A)
Complete Complete
10/31/03
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Contract Ref: Infrastructure and General site Operations — Records Management and Document Control (V.S) Status: Green

GFS/I: Records Receiver Site
K-H PM: Martinez
K-H Lead: Martinez
RFFO Lead: Hartman

Additional Information Required by RFFO in order to respond to K-H GFS/| Request:

1. A DOE task force has been formed with representatives from EM, RFFO, K-H, Ohio Field Office, Oak Ridge Operations Office, CAO, and the Headquarters
CIO to determine the records receiver site and the post closure custodian. Several options have been discussed that will be presented to Departmental
Management upon further analysis by the Task Force. However, Kaiser Hill can continue to ship records as appropriate to the Denver Federal Records Center
and to the Veterans Administration Records storage facility located in Neosho, Missouri pending the Departmental decision.

K-H Comment on DOE Commitment/Delivery:
1. K-H requests RFFO FY03 commitment dates below.

ID# Title K-H Request Original Current DOE Commitment Commit Delivery
Request Request Date
Date Date
G.V.S.1.00 | Records Receiver DOE approved records N/A 10/0/02 — | DOE will provide a records 10/1/01 to
Site receiver sites that will not 9/30/03 receiver site that will not be 9/30/08
be unavailable for more unavailable for more than 45
than 45 days through days through September 30,
September 30, 2003 ﬂ
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